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ESTIMATE RUN 06/15/2021

ESTIMATE SUMMARY 17:57:10

CONTID: C21631         ESTIMATE NO: 0005 PROG 2005

PCN: 21631-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 & KELLY RD SIGNAL IMPROV PERCENT TIME:

PROJECT NO: STM067A-040                   

SH 67 & KELLY RD SIGNAL IMPROV

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 859,879.74 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 686,555.40 NON-PARTICIPATING 284,749.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,856.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.34

WORK DAYS

WORK DAYS

62.27%

324,401.26

284,749.75

284,749.75

280,893.28

$

$

$

$

1,000.00

534,478.48

535,478.48

0.00

535,478.48

-10,298.33

0.00

525,180.15

0.00

AMOUNT DUE 525,180.15 280,893.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 280,893.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.5 TIME ALLOW: 124

ORIG TIME ALLOW: 124

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/10/2020

11/05/2020

05/31/2021

09/17/2020

09/22/2020

10/09/2020

10/10/2020
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,750.001.000

0.00

1.000

L S 

2,750.00000

0010 Removal of Delineator 4.000

0.000

202-00090  
 

80.004.000

0.00

4.000

EACH

20.00000

0015 Removal of Sidewalk 56.000

78.000

202-00200  
 

4,314.80134.000

2,511.60

300.000

SY  

32.20000

0020 Removal of Curb and Gutter 257.000

270.000

202-00203  
 

7,957.70527.000

4,077.00

845.000

LF  

15.10000

0025 Removal of Concrete Curb Ramp 92.000

204.000

202-00206  
 

13,468.00296.000

9,282.00

560.000

SY  

45.50000

0030 Removal of Asphalt Mat 124.000

29.000

202-00220  
 

3,165.57153.000

600.01

197.000

SY  

20.69000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

480.000

SF  

2.75000

0040 Removal of Light Standard 0.000

1.000

202-00700  
 

700.001.000

700.00

1.000

EACH

700.00000

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

8.000

EACH

50.00000

0050 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0055 Sawing Asphalt Material (6 Inch) 346.000

354.000

202-05026  
 

7,840.00700.000

3,964.80

885.000

LF  

11.20000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 46.000

0.000

203-01597  
 

7,360.0046.000

0.00

72.000

HOUR

160.00000

0065 Erosion Log Type 1 (12 Inch) 40.000

0.000

208-00002  
 

176.0040.000

0.00

100.000

LF  

4.40000

0070 Aggregate Bag 100.000

0.000

208-00035  
 

900.00100.000

0.00

100.000

LF  

9.00000

0075 Concrete Washout Structure 1.000

1.000

208-00045  
 

400.002.000

200.00

15.000

EACH

200.00000

0080 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

60.000

LF  

11.00000

0085 Sweeping (Sediment Removal) 5.000

13.000

208-00106  
 

2,160.0018.000

1,560.00

20.000

HOUR

120.00000

0090 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

500.00000

0095 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

50.00000

0100 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.020

ACRE

11,000.00000

0105 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.020

ACRE

11,000.00000

0110 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.020

ACRE

11,000.00000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

19.000

403-00720  
 

14,193.0019.000

14,193.00

70.000

TON 

747.00000

0120 Drilled Shaft (24 Inch) 20.000

0.000

503-00024  
 

6,000.0020.000

0.00

20.000

LF  

300.00000

0125 Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

27,968.0076.000

0.00

76.000

LF  

368.00000

0130 Fence (Temporary) 322.000

0.000

607-11580  
 

1,610.00322.000

0.00

322.000

LF  

5.00000

0135 Concrete Sidewalk 41.000

152.000

608-00000  
 

23,501.61193.000

18,509.04

310.000

SY  

121.77000

0140 Concrete Curb Ramp 60.000

284.000

608-00010  
 

48,160.00344.000

39,760.00

344.000

SY  

140.00000

0145 Curb and Gutter Type 2 (Section II-B) 205.000

249.000

609-21020  
 

33,596.00454.000

18,426.00

582.000

LF  

74.00000

0150 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

50.000

SF  

78.77000

0155 2 Inch Electrical Conduit (Bored) 1,410.000

0.000

613-00206  
 

18,330.001,410.000

0.00

1,410.000

LF  

13.00000

0160 3 Inch Electrical Conduit (Bored) 1,342.000

0.000

613-00306  
 

18,117.001,342.000

0.00

1,342.000

LF  

13.50000

0165 3 Inch Electrical Conduit (Plastic) 410.000

0.000

613-01300  
 

8,200.00410.000

0.00

410.000

LF  

20.00000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type Two Pull Box 5.000

0.000

613-07002  
 

2,967.505.000

0.00

5.000

EACH

593.50000

0175 Type Three Pull Box 2.000

0.000

613-07003  
 

1,279.002.000

0.00

2.000

EACH

639.50000

0180 Type Four Pull Box 0.000

2.000

613-07004  
 

1,839.002.000

1,839.00

2.000

EACH

919.50000

0185 Type Five Pull Box 3.000

0.000

613-07005  
 

3,345.003.000

0.00

3.000

EACH

1,115.00000

0190 Wiring 0.000

1.000

613-10000  
 

6,000.001.000

6,000.00

1.000

L S 

6,000.00000

0195 Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

4.000

EACH

600.00000

0200 Secondary Service Pedestal 1.000

0.000

613-50150  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0205 Sign Panel (Class I) 0.000

176.000

614-00011  
 

5,632.00176.000

5,632.00

218.000

SF  

32.00000

0210 Pedestrian Signal Face (16) (Countdown) 0.000

4.000

614-70150  
 

2,200.004.000

2,200.00

4.000

EACH

550.00000

0215 Traffic Signal Face (12-12-12) 0.000

12.000

614-70336  
 

7,800.0012.000

7,800.00

12.000

EACH

650.00000

0220 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

26,260.50000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Push Button 0.000

4.000

614-72860  
 

1,552.004.000

1,552.00

4.000

EACH

388.00000

0230 Vehicle Detection System (Single Camera) 0.000

1.000

614-72895  
 

19,251.001.000

19,251.00

1.000

EACH

19,251.00000

0235 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

1.000

614-81145  
 

14,770.001.000

14,770.00

1.000

EACH

14,770.00000

0240 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

2.000

614-81150  
 

30,490.002.000

30,490.00

2.000

EACH

15,245.00000

0245 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

1.000

614-81155  
 

15,547.001.000

15,547.00

1.000

EACH

15,547.00000

0250 Traffic Signal Pedestal Pole Steel 0.000

4.000

614-84000  
 

7,076.004.000

7,076.00

4.000

EACH

1,769.00000

0255 Ethernet Switch Type III 0.000

0.000

614-87693  
 

0.000.000

0.00

1.000

EACH

7,935.00000

0260 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

100.000

HOUR

137.50000

0265 Mobilization 0.600

0.400

626-00000  
 

60,000.001.000

24,000.00

1.000

L S 

60,000.00000

0270 Public Information Management (Tier III) 86.000

21.000

626-01113  
 

8,025.00107.000

1,575.00

175.000

DAY 

75.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

108.000

SF  

18.70000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

456.000

SF  

13.00000

0285 Flagging 337.100

36.000

630-00000  
 

10,260.25373.100

990.00

520.000

HOUR

27.50000

0290 Uniformed Traffic Control 0.000

8.000

630-00003  
 

880.008.000

880.00

160.000

HOUR

110.00000

0295 Traffic Control Inspection 14.000

15.000

630-00007  
 

4,785.0029.000

2,475.00

50.000

DAY 

165.00000

0300 Traffic Control Management 33.000

16.000

630-00012  
 

32,340.0049.000

10,560.00

124.000

DAY 

660.00000

0305 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

25.000

HOUR

27.50000

0310 Barricade (Type 3 M-A) (Temporary) 1.000

4.400

630-80335  
 

891.005.400

726.00

6.000

EACH

165.00000

0315 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

9.000

EACH

220.00000

0320 Construction Traffic Sign (Panel Size A) 14.500

43.100

630-80341  
 

3,484.8057.600

2,607.55

64.000

EACH

60.50000

0325 Construction Traffic Sign (Panel Size B) 17.000

18.100

630-80342  
 

2,509.6535.100

1,294.15

48.000

EACH

71.50000

0330 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.500

2.100

630-80357  
 

1,980.003.600

1,155.00

4.000

EACH

550.00000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Portable Message Sign Panel 28.000

0.000

630-80359  
 

3,080.0028.000

0.00

40.000

DAY 

110.00000

0340 Drum Channelizing Device 13.000

18.500

630-80360  
 

1,732.5031.500

1,017.50

64.000

EACH

55.00000

0345 Drum Channelizing Device (With Light) (Steady Burn) 0.000

26.100

630-80364  
 

1,722.6026.100

1,722.60

29.000

EACH

66.00000

0350 Traffic Cone 40.000

95.000

630-80380  
 

1,485.00135.000

1,045.00

150.000

EACH

11.00000

0355 Stackable Vertical Panels 10.000

17.000

630-80393  
 

1,336.5027.000

841.50

30.000

EACH

49.50000

0360 Mobile Attenuator 30.000

16.000

630-85041  
 

22,770.0046.000

7,920.00

78.000

DAY 

495.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

41,241.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0375 F/A Utility Coordination 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0380 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0385 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21631-BID    ESTIMATE RUN 06/15/2021

PROJECT: STM067A-040                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:57:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 534,478.48284,749.75858,879.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 535,478.48284,749.75$859,879.74$CURRENT AMTPROJECT TOTAL


